CADIS
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Mr. Michael Ribordy

On-Scene Coordinator

USEPA Region 5

77 West Jackson Boulevard (SE-5J)
Chicago, IL 60604-3590

Subject

Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Time-Critical Removal Action — Former Plainwell Impoundment
Monthly Report (July 2009)

Dear Mike:

Attached is the 29" monthly progress report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site Time-Cntical Removal Action (TCRA). This
progress report is submitted in accordance with Section 19A of the February 2007
Administrative Settlement Agreement and Order on Consent (AOC) for Removal
Action (Docket No. V-W-07-C-863). On August 5, 2009, the United States Protection
Agency determined that this would be the final Former Plainwell Impoundment TCRA
Monthly Report Future updates on the project will be included in the Plainweli No. 2
Dam Area TCRA monthly report.

If you have any questions, please do not hesitate to contact me.

Sincerely,

ARCADIS

Stephen Garbaciak Jr., P E.
Vice President

Coples

Samuel Bornies, USEPA

James Saric, USEPA

Paul Bucholtz, MDEQ

Jeff Keiser, CH2M HILL

Kathy Huibregtse, RMT Inc

Richard Gay, Weyerhaeuser Company
Martin Lebo, Weyerhaeuser Company

J Michael Dawvis, Esq, Georgia-Pacific LLC
Paul Montney, P E , Georgia-Pacific LLC

L Chase Fortenberry, P G, Georgia-Pacific LLC
Garry Gnffith, P E , Georgia-Pacific LLC
Michael Enckson, P E , ARCADIS
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MONTHLY REPORT FOR THE ALLIED PAPER, INC./PORTAGE CREEK/
KALAMAZOO RIVER SUPERFUND SITE
TIME-CRITICAL REMOVAL ACTION — FORMER PLAINWELL IMPOUNDMENT
REPORT #29, JULY 2009

PREPARED BY ARCADIS
AUGUST 14, 2009

ON BEHALF OF THE KALAMAZQOO RIVER STUDY GROUP

SUBMITTED TO

MICHAEL RIBORDY, ON-SCENE COORDINATOR
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY



- Mr. Michael Ribordy
August 14, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #29, JULY 2009

Significant Developments and Activities During the Period

e OnJuly 1, the KRSG submitted to the Michigan Department of Environmental Quality (MDEQ)
notification that the water treatment systems have been removed and that Substantive Requirements
Document MIUS90025 can be terminated

¢ On July 7, the KRSG and Michigan Department of Natural Resources (MDNR) discussed a plan to
control vehicular access to the former Plainwell Dam area.

e OnJuly 7, the KRSG submitted an inquiry to the United States Environmental Protection Agency
(USEPA) regarding the cessation of monthly reports for the Former Plainwell Impoundment TCRA.

e OnJuly 8 and 22, USEPA submitted to the KRSG information about a mussel relocation performed
by the United States Fish and Wildlife Service (USFWS) downstream of the former Plainweli Dam.

e On July 14, USEPA submitted to the KRSG copies of the slides used for a presentation dunng the
USEPA-hosted Public Open House about the Former Plainwell Impoundment TCRA.

e OnJuly 15, the KRSG submitted to USEPA the 28" Monthly Report for the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site TCRA for June 2009.

¢ On July 15, the KRSG submitted information describing the selection process for removal area grid
corner coordinates to the Superfund Technical Assessment & Response Team (START) contractor
for USEPA.

e On July 16, the KRSG submitted copies of the June 2008 waste manifests to the START contractor
for USEPA

o On July 21, the KRSG submitted to USEPA photographs of a remnant structure that appeared
upstream of the former Plainwell Dam as the water level in the Kalamazoo River dropped The
structure 1s located outside of the TCRA removal areas.

¢ On July 29, USEPA submitted information collected by the Kalamazoo River Watershed Council
during the “Kanoe’'d the Kazoo” event to KRSG regarding a metal post visible in the river near the
Meijer storm sewer outfall. The post will be removed during the week of August 3.
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Mr. Michael Ribordy
August 14, 2009

Monthly Report for the Allied Paper, Inc./Portage Creek/
Kalamazoo River Superfund Site TCRA — Former Plainwell Impoundment

REPORT #29, JULY 2009

Data Collected and Field Activities Conducted During the Period

¢ No data were collected and no field activities were performed in July.
Laboratory Data Received During the Period

e No laboratory data were received in July

o The KRSG is not currently awatting any analytical data

Issues Encountered and Actions Taken

e None

Developments Anticipated During the Next Reporting Period

e During the week of August 17, the KRSG is scheduled to address the unstable bank condition near
the underground utility lines located near Removal Areas 10 and 11.

¢ In August, the KRSG I1s scheduled to discuss with USEPA and MDNR, a plan to address the eroded
bank areas in Removal Areas 8 and 9.

¢ No other activities are scheduled for August.
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